

Student Services: 3-Year Enterprise Technology Project Schedule

Subnet Consolidation within ITaP WAN	T	3	Complete															
Music/Video File Migration	T	2	Not Started															
Laptop as Primary Workstation Investigation	T	2	Complete															
Laptop as Primary Workstation Develop. & Implem.	T	3	Not Started															
PUID Assignment to Historic Legacy Records	T	3	Complete															
Asset Reporting Efficiencies	T	2	In-Progress															
Non-Person Mailbox & Public Folder Review	T	2	Not Started															
Migrate Web MS-Access DB to SQL DB (ITI)	T	1	Complete															
Internet Explorer Version 7 Testing/Implementation	T	1	In-Progress															
Patch Management Review	T	2	Complete															
Data Transmission Encryption Effort	T	3	ITI dep.															
Workstation Naming Strategy	T	1	ITI dep.															
Software License Tracking System	T	2	In-Progress															
Subnet Efficiencies to aid in WT Support	T	1	In-Progress															
GPO Efficiencies	T	2	Not Started															
Microsoft Vista and Office 2007 Discovery	T	4	Not Started															
Migration to SMARTcomputing Mgmt Tool	U	4	Not Started															

Priority Drivers: G = Government Mandated

U = University (Sponsored by an Executive)

E = Hi-Value Added Enhancement

S = Strategic Plan Initiative (University, ITaP, Department)

T = Technology Mandated

O = Operational Support Mandated

Effort: 1 = Under 100 hours

2 = 100-499 hours

3 = 500-999 hours

4 = Over 999 hours

Glossary of Projects: <http://www.purdue.edu/SSTA/general/splan/glossary.php>