

High-Level Schedule for Curriculog Implementation

ID	Task Name	Start	Finish	Duration	Q3 16			Q4 16			Q1 17			Q2 17				
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr				
1	Document Workflow Processes for POS and Curriculum	7/1/2016	9/16/2016	56d														
2	Internal Content Review Session of POS and Curriculum - DigArc	9/19/2016	9/30/2016	10d														
3	Project Start meeting, Training and Consulting for POS and Curriculum	10/3/2016	10/21/2016	15d														
4	DigArc will build POS & Curriculum and review with Purdue	10/24/2016	11/4/2016	10d														
5	Purdue will test with AG and Science and Digarc will make adjustments	11/7/2016	11/25/2016	15d														
6	Purdue will document and provide Course workflow to Digarc	9/19/2016	10/28/2016	30d														
7	DigArc will build Course workflows and review with Purdue	11/28/2016	12/2/2016	5d														
8	Training and consulting sessions on Course workflows	12/5/2016	12/5/2016	1d														
9	Purdue will test Course workflows and DigArc will make adjustments	12/12/2016	1/20/2017	30d														
10	Final Review of Workflows	1/23/2017	1/27/2017	5d														
11	Determine Interfaces using Integration Manager	10/10/2016	11/4/2016	20d														
12	Complete on-going Support and Training Plans	2/27/2017	3/10/2017	10d														
13	Complete & Execute Curriculog Rollout Plan to W.L & Regionals	2/27/2017	3/27/2017	21d														
14	BUFFER and Project Closing Tasks	3/28/2017	4/25/2017	21d														

