Throughout the year, SAP releases corrections to their software. The OnePurdue components and SAP's schedule for releasing the corrections (called support stacks) are in the charts below this calendar. The HR Component Pack (35) released in week 43 drives year end tax processing. The schedule for the year considers the requirement for year end taxes, other operational schedules such as payroll runs, dependencies between SAP software components, and plans for implementing new features. In the calendar below are two refreshes of the testing environment in April and October, a major upgrade of all systems in September and October, and lastly the HR Component Pack 35 upgrade in November and December. Your OnePurdue support staff will be glad to answer questions.













	SBX	DEV	QA	PRD
Installation Days	5	3	1	2
Testing Days	12	8	4	

Product	Current Levels	Fall '08 Target Levels
SAP ERP 2005	10	12
SAP SRM 2005	10	12
SAP NetWeaver 7.0 (2004s) (BI, EP,XI)	12	16
SAP Solution Manager 4.0	12	15
HR Component Package	22	35

Support Package Stack Schedule

Quarter	Q1 2008													Q2 2008												Q3 2008												Q4 2008												
	Jan			Feb				Mar						Apr				May					June				Jul				Aug					Sep					Oct				Nov					Dec		
SP Stack	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
SAP ERP 6.0	11												12											13																						14							
SAP SRM 2005	11																							12																						13							
SAP ERP Enhancement Package 3													1											2																						3							
SAP NetWeaver 7.0			14									15															16																										
SAP Solution Manager 4.0								15																																														
HR Component Pack				26				27				28				29				30				31				32				33			34						35			36				37			38