6/16/2011

June

Sun Mon Tue Wed Thu Fri Sat

01 Pay Biweekly; 02 T; 03 Upd TRN; Month; 04
LCR QAS Function UAT Test; Stores Inventory
05 06 T 07 08 Run BW 09 10 11
LCR QAS Function UAT Test; Dual environment Go/No
LCR Stress Test
12 13 T 14 15 Pay Biweekly; Old & new DEV & QA Down 16 17 18
LCR QAS Function UAT Test
LCR Stress Test
19 20 Run MO 21 22 Change Passwords 23 Budget 24 Payroll Budget Update 25
LCR Stress Test
New PRD down in PM; New Non-PRD Down in AM; Run BW; New QA Down
26 Payroll Budget Updates 27 T 28 Pay Biweekly 29 Pay Monthly 30
LCR Stress Test

Both landscapes in use

Version 10 06/07/11

July

Sun Mon Tue Wed Thu Fri Sat

Upd TRN 01; Possible PRD Rehearsal 02
03 Possible PRD Rehearsal; 04 HOLIDAY; 05 T; 06 Month; Run BW 07 08 09
FM Retraction
Post migration production rehearsal
10 11 12 T 13 Pay Biweekly 14 15 Possible PRD Rehearsal 16
Production freeze
17 Possible PRD Rehearsal; 18 LCR Go/No Go; 19 20 21 Run BW 22 23
Production freeze
LCR Cutover Planning
24 25 26 27 28 29 30
Pay Biweekly; Change Passwords; Pay Monthly
Run MO
LCR Cutover Planning
Production freeze
31

Changes for June 16:
- Added down times on June 22 and 23
- Added July 2 weekend as a rehearsal option with part of the rehearsal extending through July 7
- School starts Aug. 22

August

Sun Mon Tue Wed Thu Fri Sat

01 02 Month; Run BW 03 04 05 LCR DEV, QA, PRD Cutover 06
Production freeze
07 LCR DEV, QA, PRD Cutover; 08 LCR Live!; 09 Pay Biweekly 10 11 12 13
LCR Stabilization
Production freeze
14 15 16 17 Run BW 18 19 20
Production freeze
LCR Stabilization
LCR SBX, TRN, PTE Cutover
21 22 School Starts; 23 T; Pay Biweekly 24; Change Passwords 25 26 27
LCR SBX, TRN, PTE Cutover
28 29 30 T 31 Pay Monthly

Normal PRD Transports
No Portal or XI Transports
QAS to PRD Only
Last transport to PRD before moving to dual path
Last transport to PRD before PRD freeze

Special Transport Situations

September

Sun Mon Tue Wed Thu Fri Sat

01 Upd TRN 02 03
Load DEV 530
04 HOLIDAY 05 06 T Month 07 08 Run BW 09 Copy PRD 10
11 12 13 T 14 Pay Biweekly 15 16 17
QA Refresh
18 19 20 T 21 22 Run BW 23 24
25 26 27 28 Pay Biweekly; Run MO 29 Change Passwords; 30 Pay Monthly
SBX Refresh

October

Sun Mon Tue Wed Thu Fri Sat

01
02 03 04 T 05 Month 06 Upd 07 Run BW 08
Upgrade SBX
09 10 11 T 12 Pay Biweekly 13 14 15
Upgrade SBX
16 17 18 T 19 Run BW 20 21 22
Upgrade SBX
Test SBX
23 24 25 Pay Biweekly; Run MO 26 T; Change Passwords 27 28 29
Test SBX
30 31
Pay Monthly

November

Sun Mon Tue Wed Thu Fri Sat

01 T 02 Support path frozen; Run BW 03 Upd; Month 04 05
Upgrade DEV
06 Fall Back 07 08 T 09 Pay Biweekly 10 11 12
Upgrade DEV
Test DEV
13 14 15 T 16 17 Run BW 18 19
Upgrade QA
Test DEV
20 21 22 23 Pay Biweekly; 24 HOLIDAY; 25 HOLIDAY; 26
Upgrade QA
Run MO
27 28 29 T 30 Pay Monthly
Test QA

SP Stack / Calendar Week	Current Level	Quarter Target Level	Q1 2011 Mar 9	10	11	12	13	Q2 2011 Apr 14	15	16	17	May 18	19	20	21	Jun 22	23	24	25	26	Q3 2011 Jul 27	28	29	30	31	Aug 32	33	34	35	Sep 36	37	38	39	Q4 2011 Oct 40	41	42	43	44	Nov 45	46	47	48	Dec 49	50	51	52
SAP EHP4 for SAP ERP 6.0	**7**														9																															10	
SAP EHP5 for SAP ERP 6.0		5												4											5																					
SAP EHP1 for SAP NetWeaver 7.0	**7**	**TBD**													9													10																			
SAP EHP2 for SAP NetWeaver 7.0									7											8																										
SAP SRM 2005	**17**	**18**																																	19												
SAP SRM 7.0							10																													11										
SAP EHP1 for SAP SRM 7.0														4											5																					