



Map Label	Project Name	Project Manager	Building Abbreviation	Project Owner	Road Impact	Walk Impact	Start Date	End Date
1	Temporary Sidewalk Closures	Meister	DSCB	PU		Y	4/1/2022	4/29/2024
2	Building Upgrades	Furry	STDM	PU	Y	Y	12/5/2022	8/29/2023
3	Equipment Upgrade	Engler	RHPH	PU		Y	3/6/2023	6/9/2023
4	Road Closure	Brown	LAF	PU	Y	Y	4/1/2023	7/1/2023
5	New Development			PRF	Y	Y	4/1/2023	5/30/2024
6	Building Upgrades	Morgan	BRWN	PU		Y	4/14/2023	7/29/2023
7	Building Upgrade	Harvey	WSLR	PU		Y	5/1/2023	6/26/2023
8	Road Realignment	Furry		WL	Y	Y	5/1/2023	8/1/2023
9	New Development	Furry		PRF	Y	Y	5/1/2023	10/31/2024
10	New Development			PRF	Y	Y	5/1/2023	9/30/2025
11	Temporary Sidewalk Closure	Engler	MACK	PU		Y	5/8/2023	6/2/2023
12	Temporary Sidewalk Closures	Rangel	BRNG	PU		Y	5/8/2023	8/11/2023
13	Building Repairs	Morgan	PMU	PU		Y	5/9/2023	8/4/2023
14	Building Upgrade	Mellish	PFEN	PU		Y	5/13/2023	8/1/2023
15	Infrastructure Upgrade	Petersen	ZL1	PU	Y		5/15/2023	8/4/2023
16	Garage Repairs	Rushfeldt	PGMD	PU	Y		5/15/2023	8/5/2023
17	Road Closure			WL	Y	Y	5/15/2023	8/15/2023
18	Building Upgrade	Emery	STEW	PU		Y	5/15/2023	9/29/2023
19	Building Upgrades	Reehling	STEW	PU	Y	Y	5/15/2023	3/27/2024
20	Infrastructure Improvement	Brown	LAF	PU	Y		5/16/2023	7/28/2023
21	Road Repairs	Brown	LAF	PU	Y		5/16/2023	7/28/2023
22	Temporary Road Closures	Brown	LAF	PU	Y		5/16/2023	7/28/2023
23	Temporary Walk/Parking Closures	Rushfeldt	HA29	PU	Y	Y	5/16/2023	7/28/2023
24	Temporary Walk Closure	Engler	HA31	PU	Y	Y	5/16/2023	7/28/2023
25	Building Repairs	Rushfeldt	KNOY	PU		Y	5/16/2023	7/28/2023
26	Temporary Sidewalk Closures	Rushfeldt	FSTC	PU		Y	5/16/2023	8/1/2023
27	Building Upgrades	Brown	KRAN	PU		Y	5/16/2023	8/1/2023
28	Temporary Sidewalk Closures	Rushfeldt	STON	PU		Y	5/16/2023	8/5/2023
29	Temporary Road Closure	Brown	LAF	PU	Y		5/16/2023	8/5/2023
30	Temporary Walk/Parking Closures	Rushfeldt	HA30	PU	Y	Y	5/16/2023	8/5/2023
31	Temporary Walk Closures	Rushfeldt	BCHM	PU		Y	5/16/2023	8/5/2023
32	Building Upgrade	Rushfeldt	WOOD	PU		Y	5/16/2023	10/27/2023
33	Infrastructure Repair	Harvey	AR	PU		Y	5/18/2023	8/4/2023
34	Infrastructure Update	Brown	LAF	PU	Y	Y	5/22/2023	7/28/2023
35	Building Upgrade	Brown	HAMP	PU	Y	Y	5/22/2023	8/4/2023
36	Temporary Access	Morgan	LSR	PU		Y	6/20/2023	4/22/2025
37	Temporary Sidewalk Closures	Sammons	BHEE	PU		Y	5/8/2023	5/4/2024

Purdue University
 Purdue Research Foundation
 West Lafayette



JUNE 2023 CAMPUS CONSTRUCTION

Coordinate System: NAD 1983 StatePlane Indiana West FIPS 1302 Feet
 Projection: Transverse Mercator
 Datum: North American 1983
 False Easting: 2,952,750.0000
 False Northing: 820,208.3333
 Central Meridian: -87.0833
 Scale Factor: 1.0000
 Latitude Of Origin: 37.5000
 Units: Foot US